
 

FMSIB Quarterly Project Report for (June 30, 2012) 

   FMSIB PROJECT # 58 

Agency Name and Project Title 
Port of Seattle’s Argo Yard Truck 
Roadway 
  

Project Description 
This project provides safe truck access to the gate of Union Pacific’s ARGO Yard 
from a newly designed Duwamish Ave S/East Marginal Way intersection, 
eliminating a difficult weaving maneuver from southbound SR 99 to Diagonal 
Avenue. 
 
 
 

 

Contractor 
N/A at this time 

Recent Progress: Have a signed five-party MOU.  The Port has assigned Project Manager Tim Leonard.  Project Manager 
has developed a project schedule and has begun early PE tasks. Port has completed a Local Agency Agreement to 
obtain FMSIB funding.   Port and City are completing discussions on details for connection of East Marginal Way Grade 
Separation to Argo Yard Truck roadway under the WSDOT trestle.  

 

Schedule and Scope changes:  Project design has been delayed until the City and Port complete negotiations for the 

connections under the WSDOT trestle. Design will be completed by late 2012/early 2013.  Project is expected to be open in early 
2014. 
 
State funds will be utilized for:   Project may utilize state funds for PE, RW and CN.  

Environmental Impacts / Compliance  
 
Will complete SEPA checklist 
 

Federal fund Impacts:  None 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

  4Q, 2012 

RW Complete   4Q, 2012 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

  4Q, 2012 

Site Prep 
Demolitions (M1 & P1) 

  2Q, 2013 

Groundbreaking   2Q, 2013 

Open to Traffic   1Q, 2014 (FMSIB funding complete pre-2014) Opening tied to trestle 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$253,000M 

$347,000M  

$394,645M 

$994,645M 

  

 
Percent 
of total 

 

25% 

35% 

40% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

 PE 9/12 $450,000 
 

 $   

 ROW 12/12 $400,000    
 

 $      

 Construction 1/13 $144,645 
 

 $     

 PE 12/12  $253,000  $      

 ROW 12/12 
 

$347,000  $      

 Construction 12/13 
 

$394,645  $   

TOTAL   $994,645      $994,645  $   

Carry-over 09-11   $994,645  $994,645  $   

Total 11-13   $994,645   $994,645  $   

GRAND TOTAL   $994,645     $994,645      $   

     
 

Agency Contact 
Information: 

Dan Burke, Program Planner,  206-787-3376,  burke.d@portseattle.org 

Freight Mobility  
Strategic Investment Board 

mailto:burke.d@portseattle.org

